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Exhibit A – WASD Infrastructure Projects in Procurement 

 
A. Awarded Contracts - NONE 

 

B. Projects Advertised – NONE 

 
C. Status Change  

 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No DB18-WASD-02 

Commission District 7 & 8 

(Consent Decree) 

South & Central District Wastewater 

Treatment Plants Dewatering Thickening 

Facilities 

Under the Cone of Silence  

 

7/02/2019 

Negotiation Memorandum Approved  

 

8/09/2019 

First Negotiation Meeting with Poole & 

Kent Company of Florida 

 

Yes  DB18-WASD-01  

Various Commission Districts 

Design-Build Services for Installation of 

a 36-Inch Diameter Sanitary Sewer Force 

Main on N.W. 107 Avenue from south 

N.W.7 Street to N.W. 25 Street 

 

Under the Cone of Silence  

 

7/23/2019 

Technical Proposals Due 

 

8/27/2019 

Step 2 Oral Presentations  

 

 

 

Exhibit B – Capital Expenditures 

 
Exhibit B shows the preliminary capital expenditures for the month of July 2019 in the amount of $29,294,175 

and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $392,363,713. 

 

 

 

 

 



 

Exhibit C – Status of Consent Decree Projects 
 

Item Consent Decree Project Summary of Changes 

Current, Consent Decree Total Cost 

See highlighted cost changes in report. Project costs are updated monthly, based on 

actual expenditures. See highlighted 

changes. 

Project Phase  

CD 5.04 Replacement of Switchgear PS#0414 Phase change from CONSTRUCTION to 

COMPLETE/CLOSEOUT 

CD 5.06 Replacement of Switchgear PS#0416 Phase change from CONSTRUCTION to 

COMPLETE/CLOSEOUT 

Phase % Complete 

See highlighted percentage changes in report. Project phase % complete are updated 

monthly, as projects progress to 

completion. 

Actual Compliance Date 

CD 5.04 Replacement of Switchgear PS#0414 06/11/2019 

CD 5.06 Replacement of Switchgear PS#0416 06/11/2019 

Stipulated Penalties 

No Stipulated Penalty Notices this reporting period. 

 

EPA/FDEP was notified of paid stipulated penalties on June 13, 2019, for the May penalty notices. 

Stipulated penalty payments to be distributed 50% payable to the EPA, and 50% payable to FDEP. 

 

 

 


